Tide: Positive Barrier Fish Screen Project, Wilkins Stough Pumping Plant

Budget year: 1999

Applicant: Reclamation District No. 108 Siatement Quarter: 1
CALFED Project Number: B81569
Total Esimated Cost of Phase IV (Construction): $10,837,160

Funding from Proposition 204 Category 1l 2,500,000 -

Funding provided by USBR 5,035,859

Funding provided by Dept. of Fish 8t Game 2,950,000

Funding provided by RD 108 351,301
Summary of Construction Cost ltems:

Stimmick Construction Co. Inc. $7,130,000

Steef sheet piles and H-piles 1,100,828

Sluice gates and maintenance equipment $57,718

Construction engineering and administration 2,048,614

Total $10,837,160
Phase IV Schedule - July 1, 1998 through June 1, 1999 (a)
Amounts in dollars
PHASE IV PHASE IV PHASEIV
(Quarterly Budger) {FY '99 Budget) (Three Year Budget)
Accrued Remaning Accrued Balanceso .

Task - Construction Budpet Accrued Expenditures Variance Budget Expendiwres Batance Budget Expenditures Ke

Percent Work Complete: 91% :

Shimmick Construction Co. Inc. (b) 1,650,000 1,579,327 70,673 2,406,347 1,579,327 827,020 | 7,130,000 | . 6,302,980 827,020

(a) Phase IV construction work is scheduled to be substantially complete in January 1999.

(b} Under the agreement with CALFED the $2,500,000 of Category Hi funds are only applied to the costs of Shimmick Construction

which are shared with the other funding agencies,
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